

**RECORDS OF DISCUSSIONS/DECISIONS OF THE MEETING TAKEN BY THE  
CHIEF ENGINEER, PWD(R&B), TRIPURA ON 27/09/2018 AT CONFERENCE HALL  
NO.III AT NEW SECRETARIAT COMPLEX, AGARTALA**

A review meeting has been taken by Chief Engineer, PWD(R&B) on 27/09/2018 at Conference Hall No.III at New Secretariat Complex, Agartala.

1. The Chief Engineer, PWD(R&B) welcome all the officials who were present in the meeting and started discussion on status of Division wise road maintenance work. It was emphasized to make balance between the tentative allocation of fund allocated against each division and amount to be utilized for spill over work & new work during this financial year for mtc. of road. The limit of value of work done/expenditure for this financial year 2018-19 should not cross the allocation of fund.
2. Maintenance Guideline: Guideline for maintenance of roads under PWD(R&B) was circulated to all Superintending Engineers and Executive Engineers and instructed for strict compliance of the said guide line.
3. A programme was circulated for updating the status of roads and bridges under PWD in Tripura vide this office letter No.F.30(10/MC/PWD/99/1427-56, dated 14/09/2018. The same issue was discussed in the meeting and again instructed to submit the updated status of roads and bridges with a list of SPT bridges by name within 7 days.
4. The concerned Executive Engineers will initiate a proposal to close the agreement of the road works which are suspended due to land problem immediately.
5. All the Superintending Engineers will review the list of all spill over works taken up under 3054. The works in construction nature which is/are not yet taken up physically should be closed. If required that work can be proposed for Sanction under RIDF..
6. The ongoing works under SDS and OTPMGSY which could/can not be completed due to fund constrain will be completed with the help of RIDF. Therefore Superintending Engineers concerned will submit the estimate of balance work with related format within 31<sup>st</sup> October, 2018.
7. The Executive Engineer, Division –III, Agartala, Khowai, Teliamura will review/re-check the works shown in Annexure-A for closer of the contract.
8. The Superintending Engineer, Circle-II, Agartala will visit the roads mentioned in Annexure 'B' and explore the possibility to drop/close the less important works to reduce the liabilities.
9. The Superintending Engineer, Circle-II, Agartala will verify the necessity of maintenance works of Khowai Division which are taken up by EE within his financial power and submit report. He will also review the works of all Division under his control and decide which work will be continue and which will be dropped.

10. The SE, 5<sup>th</sup> circle, PWD(R&B) will take immediate action for closer of the agreement of the works shown in Annexure-C as decided.

11. The maintenance work of the PMGSY road(s), which has not been taken over by PWD (R&B) even after completion of 5years maintenance period, will not be done until permission of the competent authority is communicated.

12. The Executive Engineer, R.I Survey and Evaluation etc Division, PWD(R&B), Pragati road Agartala will make arrangement to conduct test on the different parameters like CBR value of soil for design the road as per requisition prior to road construction and compaction & other test during road construction.

13. A special condition shall be incorporated in DNIT of road work for conducting test of road materials, compaction test etc by the contractor from a Central/State Govt. laboratory with their own cost.

14. Monthly progress report of all works will be submitted by all Executive Engineers in the e-mail id of Chief Engineer, PWD(R&B) at [cetripura@yahoo.co.in](mailto:cetripura@yahoo.co.in) by 3<sup>rd</sup> day of every month.

15. DNIT of approach road of bridge on the road from Satchand to Bankul at ch. 6.5 Km will be approved by Superintending Engineer, Circle-III, Udaipur and will communicate shortly so that work can be completed in due time.

16. The Executive Engineer, Udaipur will issue letter to EDCL to complete the bridge at Noa Pitra Cherra on the road from Killa to Maithalong immediately to complete the bridge within target date.

17. The Superintending Engineer, Circle-I, Kumarghat will take up the matter with contractor to start the bridge work i) Construction of RCC Bridge on Dharmanagr College road near water Treatment plant. ii) Construction of RCC Bridge on the road from Kanchanpur to Jalabassa.

18. Security Deposit which are not released within 3 (three) years, the Executive Engineer will process file through proper chanel following instruction/circular issued by Finance Department from time to time for revalidation of Security Deposit.

19. The Executive Engineer, Kumarghat Division will process the proposal for rescission of contract with views after being confirmed that the contractor has got show cause notice of the work "Replacement of SPT Bridge no-2 ch-3.00 km by RCC Bridge on Nadiapurbazar- Old NEC road via Saidacherra".

20. A technical committee will be constituted to examine the issue regarding further sinking of Well of R.C.C bridge over river Muhuri at ch: 1.70 KM on the road Shillong Mog Para to Bhagyamani Chakma Para and and submit report within i(one) month to ensure completion of the work during the financial year.


21. A Bailey bridge will be shifted from Atharabola for diversion of road for implementation of work for replacement of existing Bailey Bridge by RCC Bridge over Sagalnaiya Cherra on the road from poangbari to Madhabnagar at ch.4.00 km near Samarganja Bazar.

22.. The existing Bailey bridge will be maintained properly for communication as the condition of the bridge is good. Proposal for dropping the work of RCC bridge over Dewan Chara to be initiated, if local public representative fails to arrange the required land for construction of bridge .

23. Construction work of RCC bridge over Leba cherra on the road from Natunbazar to Lebacherra has been suspended by the agency since long without any valid ground. A show cause notice will be issued by Executive Engineer, Amarpur Division towards rescission of the work without further delay.

24. As the land is not available for construction of bridge and fund is also not available for land acquisition, so proposal for rescission of contract for the work "Replacement of Cable Suspension Bridge by RCC steel truss bridge over river Manu at Jalai village near Jalai bazaar" will be initiated without delay

25. The work of " improvement and up gradation of Kamalpur to Manikbhandar road to double lane under RIDF, portion from ch.0.00 km to 5.00 km is fallen in the same alignment of In-Principle declaned NH 'Kamalpur-Ambassa-Amarpur-Belonia road'.Therefore, a proposal to be initiated for dropping the road work from the sanction list of RIDF.

  
31.10.18.

**(Subhash Das)**

Engineering Officer,  
Public Works Department,  
Government of Tripura.


**GOVERNMENT OF TRIPURA  
PUBLIC WORKS DEPARTMENT**

No.F.15(3)-MC-PWD/2011/1548-83

Dated, 31<sup>st</sup> October, 2018

Copy to:-

- (1) The Principal Secretary, PWD for favour of kind information please.
- (2) The Chief Engineer, PWD(R&B), Tripura, Agartala.
- (3) The Addl. Chief Engineer, Planning and Design Unit, Agartala.
- (4-10) Superintending Engineer, PWD(R&B), Monitoring Cell, Agartala/ Planning and Design Unit, Agartala/ 1<sup>st</sup> Circle, Kumarghat/ 2<sup>nd</sup> Circle, Agartala/ 3<sup>rd</sup> Circle, Udaipur/ 4<sup>th</sup> Circle, Agartala/ 5<sup>th</sup> Circle, Ambassa.
- (11-36) Executive Engineer, PWD(R&B), Kumarghat Division/ Dharmanagar Division/ Kanchanpur Division/ Kailasahar Division/ Khowai Division/ Teliamura Division/ Division No-I, Agartala/ Division No-III, Agartala/ Division No-V, Agartala/ Udaipur Division/ Amarpur Division/ Belonia Division/ Santirbazar Division/ Sabroom Division/ Bishramganj Division/ Bishalgarh Division/ Jirania Division/ Mohanpur Division/ Sonamura Division/ Ambassa Division/ Kamalpur Division/ LTV Division/ Capital Complex Div/ Medical Collage Division/ Mechanical Division/ Store Division.

  
31.10.18.

**(Subhash Das)**

Engineering Officer,  
Public Works Department,  
Government of Tripura.

**ANNEXURE-A**

SI	Name of the work/Projects
	<b>KHOWAI DIVISION.</b>
1	Mtc of road from Nishan chandra para to Twibaklai under Tulashikhar R.D Block during the year 2017-18(L=2.10 Km)/ SH: Brick soling, metalling, carpeting and surface drain etc". (2nd call)
	<b>AGARTALA DIVISION NO. III.</b>
2	Mtc of road during the year 2016-17/mtc of road house Ajit Nama up to Barjala H.S School Sel and other SH: Cross drainage,Brick masonry wall and other allied works.
3	Mtc of road during the year 2017-18/ Mtc. Of road starts from Airport Narsingah road to South Bagadi up to house of Smt. Arati Biswas and branch road at TIT, Narsingah of total length 400 mtrs. Under AMC ward No.2/SH: Construction of road side pucca drain, cross Drainage, soling, SWBM, carpeting, seal coat and other allied works.
4	Mtc of road during the year 2017-18/ Construction Of road starts from bypass road (opposite to Auxilium School) to Debnath para from Ch.0.00 mtrs to Ch.750.00 mtr under AMC ward No.6/SH: Soling, road side drain,cross drainage, cement concrete pavement and other allied works. Agency: Adhir Debnath
5	Mtc of road during the year 2017-18/ Mtc. Of cement concrete road from RM Malakar house to Ratan Deb house length 250 mtr/SH: Construction of road side pucca drain, soling WBM, carpeting, seal coat and other allied works. Agency: Sekhar Chaudhury
	<b>TELIAMURA DIVISION</b>
6	Mtc of road from TK road to Gopal nagar via Ramkrishna Ashram (Gr-I) during the year 2017-18 underKalyanpur RD Block/ SH: Construction of CC pavement with drain, protection work etc.(L-180 m)
7	Mtc of road from TK road to Gopal nagar via Ramkrishna Ashram (Gr-II) during the year 2017-18 underKalyanpur RD Block/ SH: Construction of CC pavement with drain, protection work etc.(L-240 M)

**ANNEXURE-C**

**Road maintenance works to be closed**

SI	Name of the work/Projects
	<b>AMBASSA DIVISION.</b>
1	Const.of RCC drain at dalubari behind polytechnic boundary wall during the year 2016-17/ SH: RCC cover drain, cross drainage structure etc (L=240.00 m)
2	Mtc/ Improvement of road from Ambassa-Gandacherra road to Ananda colony para(L-1.65 km) under ganganagar VC during the year 2017+18/SH: Widening, metalling, carpeting in/cl const of unlined drain & protection work.
3	Mtc of Gandacherra-motorstand to Gandacherra BSF camp road (L-1.58 km) under Gangacherra Sub-Division during the year 2017-18/SH: Widening, metalling, cross drain retaining wall etc. (portion from 0.79 km to 1.58 km) /Group -Icarpetting in/cl const of unlined drain & protection work.
4	Mtc of Gandacherra-Raishya bari road to Narikal kunja road (L-7.50 km) under Gangacherra Sub-Division during the year 2017-18/SH: Brick edging laid length wise , Patch flat brick soling etc. (portion from 0 km to 7.5 km)
5	Const. of RCC double cell box culvert (6.00x6.00 m) on the road from Rahida para re-grouping colony to Jagabandu para over Ajyu Cherra at Ch.1.10 km under PWD gandacherra sub-Division. During the year 2017-18
6	Mtc of Gandacherra BSF camp road (near ARRD office) to nabada para (L-2.00 km) under Gangacherra Sub-Division during the year 2017-18/SH: Widening, patch soling, road side pucca drain) etc. portion from 0.457 km to 2.00 km (Gr-I)

## ANNEXURE-B

Sl	Name of the work/Projects
<b>AGARTALA DIVISION NO. III.</b>	
1	Mtc of road during the year 2017-18/ Mtc of road starts from GB-Indranagar road to Banglar Math to Colony from Ch.0.00 Km to 1.25 Km under AMC ward No. / SH: Soling, WBM, carpeting, seal coat, cement Concrete pavement and other allied work.
2	Mtc of road during the year 2017-18/ Mtc of road starts from palpara bridge approach to Sal bagan....L- 5.451 Km / SH: Soling, patch repairing, WBM, carpeting, seal coat, cement Concrete pavement and other allied work.
3	Mtc of road during the year 2017-18/ Mtc of road starts from house of Manik Debnath to house of Sankar Paul of Ch.0.00 mtr to Ch. 460.00 mtr at South Indranagar under AMC ward No. 10 / SH: Construction of road side drain, cross drainage, retaining wall, Soling, cement Concrete pavement and other allied work.
4	Mtc of road during the year 2017-18/ Mtc of road starts from house of sri Indrajit Deb to house of Rasmohan Bagan of Ch.0.00 mtr to Ch.260.00 mtr at Jagatpur under AMC ward No. 7 / SH: Construction of road side drain, cross drainage, Soling, cement Concrete pavement and other allied work.
5	Mtc [Flood damage repair] of road during the year 2017-18/ Construction of road side RCC retaining wall of length 35.00 mtrs at kamalakantapara road near house of Babul Debnath under AMC ward No. 7 / SH: Construction of retaining wall, approach and other allied work.
6	Mtc of road during the year 2018-19/ Mtc of road starts from house of Sanjib Debnath to house of Maran Dey of Ch.0.00 mtr to Ch.0.210 mtr near ONGC drilling site at Indranagar under AMC ward No. 8 / SH: Soling, brick masonry, retaining work, road side drain, cement Concrete pavement and other allied work.
7	Mtc of road during the year 2018-19/ Mtc of road starts from A A road near Rajarshi Motors to Ichamua up to house of Sri Swapan Debnath via Tata kalibari from Ch.0.45 km to Ch.0.88 km under AMC ward No. 10/ SH: Road side drain, cover slab and other allied work.
8	Mtc of road during the year 2018-19/ Mtc of road starts from A A road near Rajarshi Motors to Ichamua up to house of Sri Swapan Debnath via Tata kalibari from Ch.0.00km to Ch.0.45 km under AMC ward No. 10/ SH: Road side drain, cover slab and other allied work.
9	Mtc of road during the year 2018-19/ Mtc of road starts from house of Madhu karmakar to house of Alakendra Debbarma via Sanjib Debnath from of Ch.0.00 mtr to Ch.0.415 mtr near ONGC drilling site at Indranagar under AMC ward No. 8 / SH: Soling, brick masonry, retaining work, road side drain, cement Concrete pavement and other allied work.
10	Mtc of road during the year 2018-19/ Mtc of road starts from house of Ashok Deb up to house of Krishna Das of length 0.70 km at Chandinamura under AMC ward No. 2 / SH: Soling, brick masonry, retaining work, WBM, carpeting, seal coat and other allied work.
11	Mtc of road during the year 2018-19/ Mtc of road starts from house of Sri Mantu Das to house of Sri Kamal Majumder at Shanamura from Ch.0.00km to Ch.0.30 km under AMC ward No. 2 / SH: Cons. of road side pucca drain, road side retaining wall, cross drainage, drum sheet palasiding and other allied work.
<b>AGARTALA DIVISION NO. V</b>	
12	Mtc of road from New jewels club to Rail Road via Jaggannath Temple, (L= 500.00 mtr) / SH: Patch soling, metalling, carpeting, seal coat etc in/ cl pucca drain and protection wall during the year 2017-18.
13	Mtc of road from h/o Subrata Chakraborty to Sagar Vasties (Shibbari road) at Biswash para at ward no.49 of the year 2017-18 / SH: Metalling, carpeting, drain etc.
<b>KHOWAI DIVISION</b>	
14	Mtc of road from behalabari bazar to Asharambari BOP camp via Gormaibari (L-5.50 km) Patch repairing and re-carpetting.
15	FDR work of PWD road from Ramchandraghat to Dhalabil (Old NEC road ) under Khowai Block (L-6.40 km) /SH repairing of depressions, pot holes, including recarpetting.
16	Mtc of road from shinghicherra auto stand to champahour road (L-3.50 Km)/SH: re carpeting & WBM-III at various stretches
17	Mtc of road from harkumar AWSC to Uttrayan AWSC under KMC during the year 2017-18/ SH: Patch soling, grouting, metalling, carpeting work incl one CD (L-500 mtr)